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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

Changes in Section 00010

     CLIN 0001

          The CLIN description has been deleted.
          The CLIN extended description has changed from Buildings 1204 and 1205, complete. to
          All work to renovate the USMAPS Barracks-Buildings 1204 and 1205, complete.

     CLIN 0002

          The CLIN description has been deleted.
          The CLIN extended description has changed from 1204 and 1205 wings as described in
          solicitation. OPTIONAL ITEM 1 to Provide Connecting Link between Buildings 1204 and
          1205 wings as described in solicitation. OPTIONAL ITEM 1

     CLIN 0003

          The CLIN description has been deleted.
          The CLIN extended description has changed from Air Conditioning as described in
          solicitation. (OPTIONAL ITEM 2) to Provide Kitchen Exhaust System and Air
          Conditioning as described in solicitation. (OPTIONAL ITEM 2)

     CLIN 0004

          The CLIN description has been deleted.
          The CLIN extended description has changed from Building 1204 as described in the
          solicitation. (OPTIONAL ITEM 3) to Provide electronic card access system in Building
          1204 as described in the solicitation. (OPTIONAL ITEM 3)

     CLIN 0005

          The CLIN description has been deleted.
          The CLIN extended description has changed from Building 1205 as described in the
          solicitation. (OPTIONAL ITEM NO. 4) to Provide electronic card access system in
          Building 1205 as described in the solicitation. (OPTIONAL ITEM NO. 4)

     CLIN 0006 was deleted.
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Changes in Section 00010

 SECTION 00010 Solicitation Contract Form

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0001 1.00 Lump Sum

FFP - All work to renovate the USMAPS Barracks-Buildings 1204 and 1205,
complete.
PURCHASE REQUEST NUMBER W16ROE-2114-9736

                                                                                                                           NET AMT

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0002 1.00 Lump Sum

FFP - Provide Connecting Link between Buildings 1204 and 1205 wings as
described in solicitation. OPTIONAL ITEM 1

                                                                                                                           NET AMT

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0003 1.00 Lump Sum

FFP - Provide Kitchen Exhaust System and Air Conditioning as described in
solicitation. (OPTIONAL ITEM 2)

                                                                                                                           NET AMT
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0004 1.00 Lump Sum

FFP - Provide electronic card access system in Building 1204 as described in
the solicitation. (OPTIONAL ITEM 3)

                                                                                                                           NET AMT

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0005 1.00 Lump Sum

FFP - Provide electronic card access system in Building 1205 as described in
the solicitation. (OPTIONAL ITEM NO. 4)

                                                                                                                           NET AMT
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Changes in Section 00800

NOTICE TO BIDDERS                                                   IFB NO. DACA51-02-B-0009
Failure of the bidder to
Acknowledge receipt                                                           Amendment No. 1
Of this Amendment in
Item 19 of Standard                                                             Department of the Army, NYD
Form 1442 (Pg. 00010-2)                                                    Corps of Engineers
May result in REJECTION                                                 New York, NY  10278-0090
Of the bid.

AMENDMENT NO. 1 TO SPECIFICATIONS FOR REVITALIZE BARRACKS USMA PREPARATORY
SCHOOL BUILDINGS 1204 & 1205, FORT MONMOUTH, EATONTOWN, NEW JERSEY

TO BIDDERS

   1.  Replace the existing Price Schedule with the attached.

2. The site visit for this project will be held on June 13, 2002, 10:00 am.  Participants
shall meet at the formation pad at Building 1205.  Contractors need to submit a visitor request form (as shown in
section 00800), at least 48 hours in advance, for all personnel planning to attend the visit.  They must process
through visitor control.

3.  The following are changes made to the specifications and drawings:

Section 00800:

     a.  Replace paragraphs 1 and 2 in with the following:

“1.   COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK

a.  The contractor shall be required to (i) commence work under this contract within 5 calendar days
after the date the Contractor receives the notice to proceed, (ii) prosecute the work diligently, and (iii)
complete the entire work ready for use not later than 730 calendar days after the date the Contractor
receives the notice to proceed, subject to restrictions and milestones indicated below.  The time
stated for completion shall include final cleanup of the premises.  FAR 52.212-3 (APR 1984)

b.  Location: The site of work is located at Fort Monmouth, New Jersey, a military reservation.  The
Contractor shall observe all rules and regulations issued by Fort Monmouth Commanding Officer
covering general safety, security, and sanitary requirements, etc

c.  The Contractor shall furnish all labor, materials, equipment, and services (except those furnished
by the Government) for the following work: Renovation of two barracks, Buildings 1204 and 1205,
which includes upgrade of electrical, communications, HVAC and fire protection systems.

d.  Construction Phasing:  The following are scheduled stages and requirements during construction:
(See Section 00901 for details)

    (1)  No construction on the exterior or interior of Building 1205 will commence until 3 September
2002.  No construction on the exterior or interior of Building 1204 East Wing will commence until 15
June 2003 and no construction on the exterior or interior of Building 1204 West Wing will commence
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until 15 August 2003.  The Contractor could start all other pre-construction activities, temporary
fabric-covered tension structure installation and trailer preparation after receiving notice to proceed.

    (2)  On 3 September 2002, Building 1205, which is asbestos-free, will be released to the Contractor
for renovation, except for the kitchen/dining area.  Renovation in Building 1205 shall be completed
within 310 calendar days from 3 September 2002.  The Contractor shall be responsible for providing
6-foot high chain link temporary fence for all construction and staging areas and its removal after
construction completion.  The Contractor shall provide a fencing plan to the Contracting Officer for
review and approval.

    (3)  The Contractor is required to complete all exterior work for Building 1205 including all towers,
penthouses, windows, etc. before 1 April 2003.

    (4)  Kitchen/dining area in Building 1205:  The kitchen/dining area will be released to the Contractor
for complete renovation from January 2, 2003 to June 1, 2003.  All utilities for this area must remain
in operation until that time.  If a disruption of utilities is required prior to January 2, 2003, written
approval must be obtained from the Contracting Officer at least 2 weeks in advance.  The disruption
period shall not exceed 24 hours.  The Contractor will be responsible for any temporary utilities as
necessary to keep the kitchen/dining area fully operational until it is released for construction.

    (5)  Temporary heat will be required for Building 1205 by October 2002.  The Contractor shall
maintain temporary heat until such time as the new heat system is installed and fully operational in
the kitchen/dining area.

    (6)  The Contractor is required to complete all exterior work for Building 1204 including all towers,
penthouses, windows, etc. before 1 April 2004.

    (7)  Renovation in each wing of Building 1204 shall be completed within 290 calendar days after
the date construction for the wing begins.  The west wing (Academics Wing) of Building 1204 will not
be available for renovation until August 15, 2003.

    (8)  Contractor shall complete the installation of athletic trailers A, B, C, D, S, T, U, V and EE, and
the athletic bubble structure ready for use before starting renovation in Building 1204 East Wing.

    (9)  All utilities should remain in operation in Building 1204 West Wing while Building 1204 East
Wing is being renovated, and vice-versa.  If a disruption of utilities is required, written approval must
be obtained from the Contracting Officer at least 2 weeks in advance.  The disruption period shall not
exceed 24 hours.  The Contractor will be responsible for any temporary utilities as necessary to keep
both wings fully operational.

    (10)  The auditorium in Building 1204 will not be in operation during renovation of Building 1204.

    (11)  If additional asbestos is discovered in either wing of Buildings 1204 and 1205 the Contractor
shall notify the Contracting Officer immediately for removal by Fort Monmouth Department of Public
Works (DPW).  Removal activities may take up to 30 days.  Asbestos removal in Building 1204 west
wing, if any, will not take place before July 1, 2003.

    (12)  Temporary trailers E, F, G, H, I, J, K, L, M, N, O, P, Q, R, W, X, Y, Z, AA, BB, CC and DD
provided by the Contractor will be used throughout the months of the academic year (July through
May).  Contractor shall not remove any trailers without Contracting Officer's approval.

    (13)  Throughout the entire construction period, the Contractor shall not disrupt school classes for
any reasons.

    (14)  Restricted areas for Contractor vehicles and personnel are:
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          i)  the formation pad for the cadets.
          ii) Building 1203:  The Contractor shall give a 48-hour advance notice to the Contracting Officer
for any construction activities within 100 yards of Building 1203.

     (15)  After geothermal wellfield zones 1, 2, 3 and 5 are drilled and piping installed (under separate
contract), the Contractor will be required to participate in a joint inspection wherein these wellfield
zones will be demonstrated to be functional.  The Contractor will be responsible for any damage
caused by him within these zones by his work thereafter.  Completion of zones 1, 2, 3 and 5 is
expected before 30 August 2003.

     (16)  After geothermal wellfield zones 6, 7, 9, and 10 are drilled and piping installed (under
separate contract), the Contractor will be required to participate in a joint inspection wherein these
wellfield zones will be demonstrated to be functional.  The Contractor will then be responsible for any
damage caused by him within these zones by his work thereafter.  Completion of zones 6, 7, 9 and
10 is expected before 31 July 2004.

e.  Staging/storage areas for the Contractor's use are shown on the drawing at the end of this section.
The Contractor shall restore any disturbed area to its original conditions after completion.

f.  Hours of Work: Unless otherwise specified, the Contractor will be permitted to perform the contract
work between the hours of 7:00 am and 5:00 PM, Monday through Friday.  Federal Holidays that fall
within the workweek will not be considered as workdays.  For any deviation from the working hours or
overtime, the Contractor shall submit the request to the Contracting Officer for review and approval.
Requests shall be submitted at least 5 work days in advance of the proposed scheduled change.
Approval to work other than the days and times specified shall be at no additional cost to the
Government.

g.  The Contractor should include in his schedule 5 days as non-work days per year as Post
requirements for visits from any significant dignitaries.  The Contractor will be informed in advance, at
least 24 hours, that his work schedule will be disrupted.

h.  Safety/Security Requirements During Construction:

     - A 35 feet standoff distance should be maintained between buildings and parking of trucks,
trailers and vehicles.

     - Night lighting should be provided in trailer areas.

     - Contractor, subcontractors and personnel should obtain ID cards from Fort Monmouth thus
providing easier access to the base for themselves.

     - Contractor and subcontractors should be aware of delayed deliveries of materials due to
inspection at fort entrance.

     - Buildings:  doors shall be locked and windows shall be closed at night.

     - Night access to buildings should be coordinated with security office.

i.  Permits:  The Contractor is responsible for obtaining and paying for all permits required.

   -  Air Emission Permit (Title V) is required for emission from boilers over 1 million BTU.  The
Contractor shall provide information on the boilers to the Contracting Officer for approval during early
construction phase.  The Contractor shall be responsible for permit application fees and for permit
modifications.
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   -  Soil Erosion Control Permit:  The Contractor shall be responsible for completing the application
(to be signed by Fort Monmouth DPW) and fees.  The Contractor shall submit the application during
early construction phase to avoid approval delay.

   -  Digging/Excavation Permission:  The Contractor is required to complete the letter (attached to the
end of this section) and submitted to Fort Monmouth DPW for approval.

j.  Coordination with other Contractors:  Buildings 1204 and 1205 will be under renovation at the same
time as the geothermal well field construction.  The Contractor shall coordinate, through the
Contracting Officer, with the geothermal well field contractor to avoid any conflict of activities.

k.  Pest Control:  The Contractor shall submit to the Contracting Officer by the first week of each
month the Pest Management Maintenance Record  (PMMR) for his activities in pest control in the
previous month.  A copy of the Pest Management Maintenance Record is attached at the end of this
section.

l.  The Directorate of Public Works at Fort Monmouth (DPW) will be responsible for moving existing
furniture, relocating occupants, asbestos removal, providing exterior electric to, and exterior and
interior telecommunications for the temporary bubble structure and trailers, exterior water/sanitary
sewer connections for the athletic trainer's trailer, and porta-johns for trailer occupants. See Section
00901 for "DPW- Action" related items.

m.  All work shall be in accordance with the drawings and specifications or instructions attached
hereto and made a part thereof, or to be furnished hereafter by the Contracting Officer and subject, in
every detail to his supervision, direction, and instructions. (DoD FAR Supplement 52.236-7014)

n.  Magnitude of Construction Project:  The estimated value of the proposed work is between
$10,000,000 and $20,000,000.

o.  Site Visit:  For site visit arrangements, contact Ms. Barbara Folk, Corps of Engineers Residency
Office at (732) 532-5358.

2.   LIQUIDATED DAMAGES - CONSTRUCTION:  (APR 1984) (FAR 52.212-5)

a.  If the Contractor fails to complete all contract work within the time specified in the contract, or any
extension, the Contractor shall pay to the Government as liquidated damages, the sum of $966.60 for
each day of delay.

b.  If the Contractor fails to complete all towers, penthouse and exterior building work for Building
1205 by the time specified in the contract, or any extension, the Contractor shall pay to the
Government as liquidated damages, the sum of $966.60 for each day of delay.

c.  If the Contractor fails to complete all towers, penthouse and exterior building work for Building
1204 by the time specified in the contract, or any extension, the Contractor shall pay to the
Government as liquidated damages, the sum of $710.00 for each day of delay.

d.  If the Contractor fails to complete the renovation work for Building 1205 within the time specified in
the contract, or any extension, the Contractor shall pay to the Government as liquidated damages,
the sum of $966.60 for each day of delay.

e.  If the Contractor fails to complete the renovation work for Building 1204 within the time specified in
the contract, or any extension, the Contractor shall pay to the Government as liquidated damages,
the sum of $710.00 for each day of delay.
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f.  If the Government terminates the Contractor's right to proceed, the resulting damage will consist of
liquidated damages until such reasonable time as may be required for final completion of the work
together with any increased costs occasioned the Government in completing the work.

g.  If the Government does not terminate the Contractor's right to proceed, the resulting damage will
consist of liquidated damages until the work is completed or accepted.

h. At a time before the project is physically complete but is functionally complete to the satisfaction
of the Government, the Government at its sole discretion may agree to accept transfer of the
facility or project provided that the remaining work to be done ("punch list") is completed no later
than 30 days from the date of transfer.  In this case the Contractor shall pay liquidated damages
for punch list items not completed in the daily amount of $92 per day commencing after 30 days
of project transfer or after date required for project completion (including all extensions),
whichever occurs later.”

   b.  Delete page 00800-30 without substitution.  Contractor staging areas are shown on revised drawing
C-2, issued as part of this amendment.

Specification

Section 15514N, page 3:
 

Delete paragraph 2.2.1 and replace with following:
 

2.2.1. Gas-Fired Power Burner
 

Gas-fired power burner, MIL-B-18796. Interrupted pilot type ignition system, and
pilot shall be the electrode-ignited natural gas type. Design burner and
combustion control equipment for firing natural gas having gravity of 0.6 and a
heating value of approximately 1000 BTU per cubic foot and be an integral part
of the boiler. Boiler controls and safety equipment shall conform to applicable
requirements of MIL-B-18796.

Section 08210, page 3:  delete paragraph 2.1.3 Sliding Closet Doors in its entirety.

Section 08710, page 10:

a. Add the following to hardware set HW-15:  1 Deadlock E0151 (key x thumbturn) key
room entrance door with key on bathroom side.

b. Add hardware set HW-19 as follows:

HW - 19       1-1/2 Pair Hinges, A811 x 652.
                     1 Hasp A83241 x 652
                     1 Door Pull J403 x 652 (leaf w/o slide bolts).
                     2 Flush Slide Bolts (T & B0 L84201 x 652 (one leaf).

Section 08520N, replace paragraph 1.4.3.1 with the following:

“1.4.3.1   Structural Performance
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Structural test pressures on window units shall be for positive load (inward) and negative load
(outward) in accordance with ASTM E 330.  Frames, mullions, and window hardware shall be
designed to resist a static load of 1 lb per square inch applied to the surface of the glazing.
Frame and mullion deformations shall not exceed 1/160 of the unsupported member lengths.
The glazing shall have a minimum frame bite of 1/2 inch for structural glazed window systems,
and 1.25 inches for window systems that are not structurally glazed, frame connections to
surrounding walls shall be designed to resist a combined loading consisting of a tension force of
200-lbs/inch and a shear force of 75-lbs/inch. After testing, there shall be no glass breakage,
permanent damage to fasteners, hardware parts, support arms or actuating mechanisms, or any
other damage which could cause window to be inoperable.  There shall be no permanent
deformation of any main frame or sash member in excess of the requirements established by
AAMA 101 for the window types and classification, with sash closed and locked.   All extruded
aluminum shall be 6063-T5 or T6 alloy and tempered.  All aluminum frame extrusions shall have
a minimum wall thickness of 0.125 inches”

Section 08520N, in paragraph 2.1, change “L/175” to “1/160”.

Drawings
 

         a.  Drawing m-009, HOT WATER BOILER SCHEDULE:
 

Replace words "GAS BURNER" with "POWER GAS BURNER".
 
         b.  Drawing m-009, DOMESTIC HOT WATER HEATER SCHEDULE:

 
Replace words "GAS BURNER" with "POWER GAS BURNER".

 
         c.  Drawing m-212:
 

Add the following note:
CONNECT INDIVIDUAL FLUES FROM GAS FIRED EQUIPMENT TO THE 16" DOUBLE
WALL VERTICAL FLUES AS FOLLOWS:
 - BOILER B-1 AND HEATER DWH-5 CONNECT TO 16" FLUE # 1;
 - HEATERS DWH-3 AND DWH-4 CONNECT TO 16" FLUE # 2;
 - BOILER B-2 AND HEATER DHW-1 CONNECT TO 16" FLUE # 3;
 - HEATER DHW-2 CONNECT TO 16" FLUE # 4.

 
d.  Drawing m-302:

 
Replace detail title "BOILER (WATER HEATER) FLUE CONNECTION DETAIL" with
"TYPICAL BOILER (WATER HEATER) FLUE CONNECTION DETAIL.

         e.  All drawings:  delete any reference to “90% Submission” as indicated on any drawings.

Piping Sleeve in Mechanical Room

     Included in this amendment is a drawing of pipe sleeve in mechanical room, to be provided by the Contractor for
geothermal piping hook-up.
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Electrical Drawings

     The following revised electrical drawings are included as part of this amendment:

DE-113, E-010, E-020, E-021, E-210, and E-505.

   Also included are sketches for changes to drawings DE-101, E-111, E-112
and E-202.

Civil Drawings

    Drawing C-2, C-3, C4 and C-5 are revised and issued as part of this amendment.

Site Survey

    Drawings R-1 and R-2 are issued as part of this amendment.

   This Amendment shall be attached to the specifications and shall become a part thereof.
 

   Attached                                                      ELLA D. SNELL
                                                                       C, Contracting Division
                                                                       Contracting Officer
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